

ADVANCE COPY <input type="checkbox"/> ISSUED <input type="checkbox"/> SLOTTED <input type="checkbox"/>		SECRET (When Filled In) EXCLUDED FROM AUTO: DOWNGRADING AND DECLASSIFICATION		1 2 3 4 5		6 7 8 9 10		SEEN BY [REDACTED]
BY: _____ AT: _____ Z		REPRODUCTION OF THIS COPY PROHIBITED		INDEX: <input type="checkbox"/> YES <input type="checkbox"/> NO		CLASSIFY TO FILE NO. <u>217 AM '69</u>		[REDACTED]
DISSEM BY <u>43/50</u> PER _____ # _____		ACTION <input type="checkbox"/> RID COPY <input type="checkbox"/>		FILE RID <input type="checkbox"/> RAY TO <input type="checkbox"/> ACTION COPY		BRANCH <input type="checkbox"/> DESTROY <input type="checkbox"/> SIG.		INFO: _____
LOGS 4		#984		FILE VR. <u>COMMO 7</u> , [REDACTED]		DDS 2, SECUR 4, PPB		25X1A

SECRET 250220Z JUL 69 CITE [REDACTED] 0984

25X1A

25 JUL 69 IN 09519

9

25X1A

25X1A

POWER HOUSE AND AIR CONDITIONING PROGRESS REPORT

NO. 11

1. NO MEASURABLE PROGRESS SINCE LAST REPORT - STILL 73 PER CENT COMPLETE.

2. CLEAN-UP WORK IN POWER HOUSE NOT YET FINISHED. CABLES TIEING TWO 235KW GM'S TO SWITCHGEAR STILL TO BE PROPERLY TERMINATED AT GENERATOR END, AND CONSIDERABLE PAINTING AND PATCHING REMAINS TO BE DONE.

3. NEW CHILLER UNITS FOR AIR CONDITIONING PLANT NOW ON SITE AND SHOP DRAWINGS OF REVISED ASSEMBLY NOW IN HANDS OF

25X1A

SECRET

52 JUL 10 14

RECD

C
DC [REDACTED]
EX [REDACTED]
SAC
SA
C/RE
RO
C/En [REDACTED]
PE
APPR [REDACTED]
COMM [REDACTED]
CONC [REDACTED]
INFO [REDACTED]
PREP [REDACTED]
RETU [REDACTED]
FILE [REDACTED]

25X1A

SECRET